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Overall 2004 G.O. Bond Project and 2007 2/3 Bond Status

2004 G.0. Bond Active Projects:

Transportation Bond Projects:

Hartley Drive - Under Construction - Vecellio and Grogan (Sharpe Brothers) is the contractor for this work.
Construction began on January 17, 2012 and is scheduled for completion by December 31, 2013. The entire
length of the project is currently under construction. The new bridge near the YMCA should be complete by the
end of January 2012. The portion of Hartley near Main Street is nearly complete. The final asphalt surface
course and concrete island modifications on Main Street will take place immediately prior to final paving and
completion of the entire project. We anticipate ALL construction being completed ahead of schedule. The
contractor has made excellent progress on this project. Weekly progress and schedule updates are posted on
the City’s internet site. http://www.highpointnc.gov/cengr/hartley dr extension/index.cfm

Lindsay Street - Under Contract - On November 5, 2012 City Council approved a contract extension adding
the Lindsay Street construction work to the Hartley Drive contract. Utility relocation work is underway. Water,
stormwater and sanitary sewer work will be underway in the next 30 days. The construction will include a new
water main in Lindsay, new sanitary sewer near the intersection of Lindsay and English, a major stormwater
pipe crossing at W. Ray, an in-ground water detention basin at Sunset and a roundabout at the intersection of
EIm, Lindsay, Hillcrest and Parkway. All construction work is scheduled to be complete by December 2013.
Motorists are encouraged to use alternate routes during construction.

Intersection Bond Projects:

Trinity Avenue and Prospect Street - Under Construction - This project is included in the 2012 intersection
and sidewalk construction contract. Stormwater work is nearly complete. All improvements at this location
should be complete by the end of 2012.

Storm Water Bond Projects:

West Ray Avenue and Hospital area - Under Design - The city is working through significant design issues.
Phase 1 construction is delayed due to funding. A major storm pipe crossing for this basin will be installed as
part of the Lindsay Street Improvements. All remaining improvements in this basin are subject to additional
funds being identified.

Rockford Road / Country Club Drive Basin -Updating Designh - We are working to update the construction
plans for this area prior to advertising for bids. We will use residual funding from other stormwater basin
improvements to fund the project.
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2004 GO Bond Active Projects (cont.):

Parks & Recreation Bond Projects:

Purchase Park Property - On Going - Various property along School Park Road, Springfield Road, adjacent to
Armstrong Park and approximately 50 acres off Westchester drive between Burton and Coventry were
acquired for Parks and Recreation projects. Additional properties will be purchased when they are available.

Completed Projects:

Library Bond Project Expansion / Renovation - COMPLETE

Storm Water Bond Projects:

Stormwater Management Study and Recommendations - Project is COMPLETE

Sherbrook Drive - Project is COMPLETE

Kensington Drive Basin - Project is COMPLETE

North Rotary Drive / West Farriss Avenue Basin - Project is COMPLETE

Jacobs Place / West Green Drive - Project is COMPLETE

North Hamilton Street / Montlieu Avenue - Project is COMPLETE -Improvements were substantially complete
during the summer of 2012.

Parks & Recreation Bond Projects:

City Lake Park - Project is COMPLETE

Phillips Soccer Complex - Project is COMPLETE

Washington Terrace - Project is COMPLETE

Southside Park/Harvell Park - Projects are COMPLETE

Armstrong Park - Project is COMPLETE

Allen Jay Recreation Center - Project is COMPLETE

Oak Hollow Marina - Project is COMPLETE

Deep River Recreation Center -Project is COMPLETE

Washington Terrace Swimming Pool Upgrades - Project is COMPLETE - This project was constructed using
residual funds from completed bond projects.
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Completed Projects (cont.):

Public Safety:
Fire Station #3 Replacement (Chestnut) - Project is COMPLETE

Fire Station #4 Replacement (Old Winston) - Project is COMPLETE
Fire Maintenance and Logistics (Fisher Avenue) - Project is COMPLETE

Kivett Gateway Improvements: Kivett Drive Gateway — Project is COMPLETE

Transportation Bond Projects:
Barrow Road - Project is COMPLETE
Oakview Road - Project is COMPLETE

Deep River Road Realignment at Eastchester Drive - Project is COMPLETE
Old Winston Road - Project is COMPLETE

Intersection Bond Projects:

The following intersection improvement Projects are COMPLETE:

English Road & Prospect Street Piedmont Parkway & Beechwood Drive
N. Main Street & Parris Avenue Eastchester Drive & Lassiter Drive

Old Thomasville Road & Market Center Drive Tryon Avenue & Green Drive

S. Main Street & Greenview Terrace Piedmont Parkway & Eastchester Drive
Premier Drive at Eastchester Gordon Street & Cedrow Drive

Willard Dairy Road & Eastchester Drive Clinard Farm Road at Eastchester Drive

Burton Road at Westchester Drive

2007 2/3 Bond Issue - ALL Projects COMPLETE
North Pendleton Street Extension: COMPLETE
Police Firing Range Utility Improvements: COMPLETE

School Park Road Athletic Complex: COMPLETE
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